

sdmay23-50:

Team Members:

- Marcus Jakubowsky: *Team Lead*
- Jacob Houts: *Testing*
- Joseph Edeker: *UI/UX Design*
- Rowan Collins: *Presentations*
- Thomas Glass: *Standards & Security Validation*
- Jaden Forde: *Client Interaction*

Report Period: 10/10/22 - 10/14/22

Summary of Progress in this Period

- Created initial project plan, task decomposition, and timeline.
-

Pending Issues

- Upload first content to the team website.
 - Make sure weekly reports are received by faculty advisor.
-

Plans for Upcoming Reporting Period

Start initial design phase for overall system, including research into selected technologies/framework, design patterns, etc. This will include understanding the context around the project as well as explore possible directions for solution implementation.

Individual completion of Mid-term peer evaluation as well as the team-based learning survey from class.

Individual Contributions

Team Member	Contribution	Weekly Hours
Marcus Jakubowsky	Organized team meeting times, facilitated team meetings, directed task assignment & completion, wrote out weekly report template, contributed handily to project planning document.	6
Jacob Houts		
Joseph Edeker	Took meeting minutes during team meeting, contributed task decomposition, personal effort requirements, and estimated time to planning document	5
Rowan Collins	Worked where needed on the planning document and attended meeting with Professor Goce	3
Thomas Glass	Contributed to project management style as well as task decomp and personnel effort requirements	5
Jaden Forde		